

ENGINEERING CHANGE NOTICE

Date: <u>04.08.03</u>		ECN #: <u>603</u>	
Project No: <u>D205-523</u>		Created By: <u>[Signature]</u>	Checked By: <u>[Signature]</u>
Project Name: <u>HELLI-RAPPEL INSTLN.</u>		Approved By: <u>[Signature]</u> (Proj. Manager)	Approved By: <u>N/A</u> (Management if reqd)
Description of Change: <div style="text-align: center;"> RECEIVE ITALIAN STC CS-099 04/06/07 RELEASE FMS-D205-523-EASA Rev.A. </div>			

Notification/Acceptance	Affected	Initials	Authorization
QA	✓		OK per <u>[Signature]</u>
Production	✓		
Planning	✓		
Marketing	✓		

Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue/Pink File	✓		KS	04.08.04	04.08.03 <u>[Signature]</u>
Update DSI File		✓			
Update D-Part Master Binder		✓			
Update Grey Project Binder	✓		KS	04.08.04	04.08.03 <u>[Signature]</u>
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form		✓			
Move Electronic File		✓			
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021		✓			
Update QSI 036		✓			
Scan Documents	✓		KS	04.08.04	04.08.03 <u>[Signature]</u>
Update MIS Database		✓			
Update Access Database	✓		KS	04.08.04	04.08.03 <u>[Signature]</u>
Verification ARC	✓		KS/CP	04.08.04	(04.08.03)
Create/Update IPP's		✓			
Create/Update BOM's		✓			
Update Paperwork Kits in Production		✓			
Update Paperwork Kits in Stock		✓			
Notify Previous Customers		✓			
Create/Update CNC Programs		✓			
Create/Update PPP's		✓			
Create/Update Tooling		✓			
Rework/Scrap Current Production		✓			
Rework/Scrap Kits in Stock?		✓			
Create/Update DXF File		✓			
Create/Update FAI sheets		✓			
Replace/Destroy Controlled Dwgs		✓			
MPP required?		✓			

Notes:
A COPY OF THE ITALIAN APPROVAL & FMS WILL ACCOMPANY ALL FUTURE KITS
NO NEED TO UPDATE STOCK.

ECN Complete: [Signature]Date: 04.08.13